Supplier Onboarding Workspace

Delivery review | Birch Supply Cooperative | February 2026 | Delivered checklist workflow

Fictional demonstration material. All organizations, people, events, and results are invented.

Recorded status and result

The delivered workflow blocked directory acceptance while required document checks were incomplete and reopened the affected check after document replacement.

What happened during delivery

The initial prototype labelled a completed upload as ready, which reviewers interpreted as ready for directory acceptance. The team replaced that label with documents uploaded and displayed review state separately. The handover explicitly warned downstream consumers not to treat an accepted supplier record as authority to approve a purchase or release money.

Checks and their scope

Functional checks covered missing required items, acceptance with a completed checklist, document replacement, and an unassigned reviewer attempting a write. Acceptance was blocked until the required checks were complete. The checks used invented supplier records and local test files. They did not assess whether document contents were truthful or whether the supplier was commercially suitable.

Supplier Onboarding Workspace / Review notes

Delivery review | Birch Supply Cooperative | February 2026 | Delivered checklist workflow

Fictional demonstration material. All organizations, people, events, and results are invented.

Lesson retained by the team

Separate document collection, human review, and business authorization. A complete checklist is evidence that a process ran, not proof that every downstream action is permitted.

Missing evidence and exclusions

Bank validation, supplier risk assessment, and purchase authorization were outside the delivered scope. No reduction in onboarding effort was measured.

Handover and reuse boundary

The reusable material is a checklist definition, source-version review rule, and explicit state transition table. A future project must ask which supplier checks are required and who owns them. If a new brief says only purchasing, it should not silently grow supplier onboarding into the first release without confirming that requirement with the client.

Reading this result

This review describes a fictional project record. A limited acceptance check is not proof of future reliability or a measured business benefit. A proposal is not a delivered feature. Where the review states that work was paused, excluded, or unmeasured, that boundary remains part of the record.