Office Purchasing Pilot

Delivery review | Meadow Office Services | January 2026 | Delivered limited pilot

Fictional demonstration material. All organizations, people, events, and results are invented.

Recorded status and result

The one-office pilot was accepted for request submission, single-manager review, revision checks, and inspection of request events. No finance approval stage was delivered.

What happened during delivery

During acceptance testing, the team found that an early screen showed the previous approval next to an amended item list. Release was held until the screen labelled that decision as superseded and the server enforced revision matching. The corrected pilot was accepted; the initial screen defect should remain in the delivery record rather than being described as a feature that was always correct.

Checks and their scope

Acceptance checks exercised manager approval, self-approval rejection, an edit after approval, and a stale manager screen. The approved request could not remain approved after its quantity changed. These were scripted functional checks using fictional employee accounts and a single office. No test exercised multiple branches or a second finance decision, because those behaviors had not been built.

Office Purchasing Pilot / Review notes

Delivery review | Meadow Office Services | January 2026 | Delivered limited pilot

Fictional demonstration material. All organizations, people, events, and results are invented.

Lesson retained by the team

An approval must identify the exact request revision it authorizes. A later edit requires a new decision; preserving an old decision is not permission to reuse it.

Missing evidence and exclusions

Approval-time savings, multi-branch behavior, and finance routing were not measured or implemented in this pilot. The client accepted a narrow workflow, not a general purchasing platform.

Handover and reuse boundary

The handover included the transition checklist, revision-conflict example, database relationship sketch, and acceptance notes. An engineer can use these records to understand the design, but this document pack contains no application source code or drop-in library. Any reuse still requires implementation, integration with current sign-in, and tests against the new client's approval rules.

Reading this result

This review describes a fictional project record. A limited acceptance check is not proof of future reliability or a measured business benefit. A proposal is not a delivered feature. Where the review states that work was paused, excluded, or unmeasured, that boundary remains part of the record.