Expense Reimbursement Portal

Delivery review | Seabrook Advisory | February 2026 | Delivered internal pilot after retry defect repair

Fictional demonstration material. All organizations, people, events, and results are invented.

Recorded status and result

After the repair, controlled lost-response and concurrent-retry checks produced one claim record per matching operation. A changed payload with the same operation key was rejected.

What happened during delivery

The prototype created two claim records when a response was lost and the browser repeated the submission. The team caught this in staging before the pilot handover. No payment was executed by the portal, and the incident record does not establish any duplicate reimbursement. The correction addressed record creation, not every possible duplicate business claim.

Checks and their scope

Regression checks covered a response lost after commit, two simultaneous matching submissions, and the same key with a changed payload. In the controlled checks, matching retries returned one claim identifier and a changed payload produced a conflict. The checks used a synthetic network failure and test accounts. They did not establish reliability under real production traffic or indefinite retry retention.

Expense Reimbursement Portal / Review notes

Delivery review | Seabrook Advisory | February 2026 | Delivered internal pilot after retry defect repair

Fictional demonstration material. All organizations, people, events, and results are invented.

Lesson retained by the team

Keep one stable operation key across retries and enforce uniqueness in the database. A disabled button alone does not protect against duplicate server writes.

Missing evidence and exclusions

Production reliability, offline queuing, intentional duplicate-receipt detection, and a long-term operation-key retention policy were not established.

Handover and reuse boundary

The handover retained the lost-response reproduction, database constraint description, payload-conflict rule, and regression checklist. A future team can adapt the submission pattern to another record-creation workflow. It must choose the correct actor scope and key lifetime for that workflow, rather than copying an expense-specific assumption or claiming that payment safety has been proven.

Reading this result

This review describes a fictional project record. A limited acceptance check is not proof of future reliability or a measured business benefit. A proposal is not a delivered feature. Where the review states that work was paused, excluded, or unmeasured, that boundary remains part of the record.