# Invoice Matching Pilot

Delivery review | Copperline Retail | March 2026 | Failed pilot; manual fallback retained

Fictional demonstration material. All organizations, people, events, and results are invented.

## Recorded status and result

The invoice-matching pilot was stopped because unresolved matching errors remained. Staff completed the cycle manually; no automated posting was performed.

## What happened during delivery

A release note initially described the cycle as completed without distinguishing manual completion from success of the matching tool. The delivery review corrected that wording. The business cycle was completed through fallback, while the automation pilot failed its acceptance condition. Both facts are retained so that future teams do not copy an inaccurate success story.

## Checks and their scope

The trial review deliberately included ambiguous supplier names, reused references, partial deliveries, and missing purchase records. Review found unresolved errors in the suggested matches. The team stopped the pilot before external posting. The notes do not record a repaired algorithm passing the same trial, so the review cannot be cited as proof of automated matching accuracy.

# Invoice Matching Pilot / Review notes

Delivery review | Copperline Retail | March 2026 | Failed pilot; manual fallback retained

Fictional demonstration material. All organizations, people, events, and results are invented.

## Lesson retained by the team

Do not treat a populated match field or a completed manual fallback as proof that automation succeeded. Preserve unresolved exceptions and block dependent actions until the reconciliation rule is agreed.

## Missing evidence and exclusions

A repaired matching service, measured time savings, accepted tolerance rules, and production matching accuracy were not established.

## Handover and reuse boundary

The retained material includes the exception examples, stop decision, manual fallback checklist, and proposed corrections. These documents can inform a release gate or a reconciliation discussion. They do not provide a validated matching engine. Any new project should keep approval and downstream posting separate instead of inferring that an approved request has already been ordered, received, or paid.

## Reading this result

This review describes a fictional project record. A limited acceptance check is not proof of future reliability or a measured business benefit. A proposal is not a delivered feature. Where the review states that work was paused, excluded, or unmeasured, that boundary remains part of the record.